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DAILY PROGRESS REPORT 

DATE: 

I C150132.00 I February 2, 2016 
PROJECT:: 

Possum Point Power Station CCR Surface Impoundment Closures 
LOCATION: CQA TIME ON-SITE: 

Ponds A, B, C, D, and E ARRIVE: 6:55A.M. DEPART: 5:00P.M. 
CONTRACTOR(S): SUBCONTRACTOR(S) 

Glover Construction Co., Inc. Moretrench 
Apex 

WEATHER: 

AM: 34, Partly Cloudy PM: 58, Sunny 
THE FOLLOWING WAS NOTED: 

Glover pumped treated water from Ponds A, B, and C to Pond D. 

KA performed daily environmental and SWPPP inspections. The site appears to be in compliance with both inspections. 

The removed silt fence, see 1/1/16 Report, was replaced with another section of silt fence. 

KA performed weekly dam inspection of Ponds A, B, and C. Dam inspection form on file with Dominion. 

Terra testing began installation of DWN-1 piezometer. 

Moretrench continued installation of well points within Pond D. 

KA off-site at 5:00P.M. 
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